
Cranston School Buildings Committee 
Superintendent’s Conference Room 

October 1, 2014 
 

Members Present: 
Brad Draycott Judith Lundsten, Nick Capezza, Trent Colford 
 

Others Present: 

Brad Ripley 
 
The meeting was called to order at 5:30.  Mr. Draycott called for a motion to approve the minutes of August 6, 2014.  
Mr. Capezza moved to accept, Dr. Lundsten seconded all were in favor, minutes approved. 
 
Public Comments 
 
There were no public comments.  

 
Old Business: 

Renovation Bonds 
 

Dr. Lundsten stated that they were now publicizing the bond, explaining what it is for and how it is going to 
be financed, what we are looking at over a ten year period and making sure that people get out to vote and 
make a wise decision regarding the bond question.   She explained that she was getting the bond information 
out by visiting several organizations, parent teacher groups and with the Providence Journal and Cranston 
Patch. 

 
Renovation of Science Rooms 
 
Dr. Lundsten stated that what she saw on the walk through list everything is accurate in regards to 
what needs to be done.  Dr. Lundsten stated that Mr. Wojcik set up a meeting with the principal and 
lead science teachers to make sure that drawings are in alignment with new science standards.   

 
 Replace asbestos tile at Bain, Park View 
  

Dr. Lundsten stated that the floors were complete and looked great.   When entering Park View you 
get a different “feel.”  Corridors look much longer.  Mr. Capezza stated that until we do a punch list 
and close out, that floors should remain on the agenda.   

 
  Windows 
 

Mr. Draycott asked who was making the call as to where the air conditioners would go and it was 
determined that Joel Zisserson would most likely be making that call.  Dr. Lundsten stated that we 
need to be prepared for those with 504 plans.  Mr. Draycott asked Mr. Ripley if he could have Mr. 
Wojcik print a drawing to get a better idea.  Mr. Draycott also stated that there would be two other 
options that would be presented to the window manufacturer so as not to exclude anyone.  Should 
have drawings by Oct. 10.  
 
 
 



Sprinkler Design 
 
Mr. Ripley stated that Arlington Elementary is about 80% complete with the sprinkler work and 85% 
complete with the fire alarm.  The water line is going in over Columbus Weekend and a hot box was 
placed on the other side of the parking lot on a grass lot where there is little chance for damage 
when plowing.  Mr. Capezza asked about the E-Building at Cranston High School West.  Mr. Ripley 
stated that they needed to put a cage around the riser because there is a tamper switch and a flow 
switch and did not want kids touching it.  This was the only thing left to do and should be completed 
in a couple of days. 
 

Other Business 
 

Mr. Draycott mentioned the Career and Technical Building as being an upcoming project.  Mr. Ripley 
stated that Steve Guglielmo has been working on the designs for the toilet rooms and bringing them 
up to code.  Has some nice ideas.  Other upgrades were to be done as far as handicap accessibility 
according to ADA requirements. 
 
Edgewood Highlands/Oaklawn Sprinkler RFP.  Mr. Capezza stated that they advertised for design 
build and had several contractors present.  Bids will be opened Tuesday, October 7.  Dr. Lundsten 
asked if they will be ready to start work once school lets out.  Mr. Capezza stated that was the 
intent and the reason we started early on getting the word out.  We will have a contractor on board 
in October and Mr. Ripley stated that they will have them do the flow test early to avoid working 
during school hours.   

 
There was no further business.   
 
Next meeting is scheduled for Wednesday, November 5, 2014 at 5:30 p.m.. 
 
Mr. Draycott asked for a motion to adjourn; Mr. Capezza moved to adjourn. 
 
Respectfully Submitted, 

Margie Chapman 
Recording Secretary 


